Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

T-Mobile Wireless

For period:

October 2002

Prepared by:

Frith Sellers (TCS), for Allan H.

Goldsmith (T-Mobile)

Request |Proj.JActual | Phase | Request | Proj./Actual| Phase Il Deployment
PSAP Date Phase | |Phase | * Solution | Date Phase Il | Phase Il * | Solution Status
Trunks In. Maps Complete;maps & traffic plans
Arlington County ECC 7/12/2001 NCAS 7/12/2001 scheduled to be sent to PSAPs 11/4-11/8.
Trunks In. Maps Complete;maps & traffic plans
Alexandria PD 7/12/2001 NCAS 7/12/2001 scheduled to be sent to PSAPs 11/4-11/8.
Trunks In. Maps Complete;maps & traffic plans
Fairfax PD 7/12/2001 NCAS 7/12/2002 scheduled to be sent to PSAPs 11/4-11/8.
Trunks In. Maps Complete;maps & traffic plans
Warrenton-Fauquier Joint 7/5/2001 NCAS scheduled to be sent to PSAPs 11/4-11/8.
Trunks In. Maps Complete;maps & traffic plans
Loudoun County 911 7/12/2001 NCAS 7/12/2001 scheduled to be sent to PSAPs 11/4-11/8.
Trunks In. Maps Complete;maps & traffic plans
Prince Williams Co 7/12/2001 NCAS 7/12/2001 scheduled to be sent to PSAPs 11/4-11/8.
Trunks In. Maps Complete;maps & traffic plans
Stafford County Sheriffs 7/26/2001 NCAS scheduled to be sent to PSAPs 11/4-11/8.
Trunks In. Maps Complete;maps & traffic plans
Frederick County 3/21/2002 9/21/2002[ NCAS scheduled to be sent to PSAPs 11/4-11/8.
Maps and traffic plans scheduled to be sent to
Goochland County 3/14/2002 9/14/2002[ NCAS PSAPs 11/4-11/8.
Wise county 8/20/2001 NCAS No Coverage
Trunk problems with LEC; T-Mobile planning to
Albermarle County 8/28/2001 NCAS submit trunk orders 11/4-11/8.
Emporia 9/17/2001 NCAS No Coverage
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Waiting for PSAP and L. Robert Kimball to
Isle of Wright 10/1/2001 NCAS approve maps and traffic plans.
Ready to Test; T-Mobile waiting on software
Chesterfield 10/19/2001 NCAS upgrade to complete.
Surry County 11/16/2001 NCAS No Coverage
Dinwiddie 10/19/2001 NCAS No Coverage
City of Petersburg 10/10/2001 NCAS No Coverage
Henry County 10/25/2001 NCAS 10/25/2001 No Coverage
New Kent 11/5/2001 NCAS No Coverage
Lunenburg 1/9/2002 NCAS No Coverage
Louisa 12/4/2001 NCAS No Coverage
Prince George County 12/10/2001 NCAS No Coverage
Yorktown NCAS No Coverage-Ph Il project locate
Botetourt County 1/24/2002 NCAS No Coverage
Ready to Test; T-Mobile waiting on software
City of Virginia Beach 1/31/2002 NCAS 1/31/2002 upgrade to complete.
Accomack 2/7/2002 NCAS 2/7/2002 No Coverage
North Hampton Counties 2/7/2002 NCAS 2/7/2002 Trunks In.
Ready to Test; T-Mobile waiting on software
City of Chesapeake 2/7/2002 NCAS 2/7/2002 upgrade to complete.
Ready to Test; T-Mobile waiting on software
City of Hampton 2/7/2002 NCAS 2/7/2002 upgrade to complete.
James City County 2/7/2002 NCAS 2/7/2002 No Coverage
Matthews County 2/7/2002 NCAS 2/7/2002 No Coverage
Ready to Test; T-Mobile waiting on software
City of Newport News 2/7/2002 NCAS 2/7/2002 upgrade to complete.
Ready to Test; T-Mobile waiting on software
City of Norfolk 2/7/2002 NCAS 2/7/2002 upgrade to complete.
City of Poquoson 2/7/2002 NCAS 2/7/2002 No Coverage
Ready to Test; T-Mobile waiting on software
City of Portsmouth 2/7/2002 NCAS 2/7/2002 upgrade to complete.




Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

T-Mobile Wireless

For period:

October 2002

Prepared by:

Frith Sellers (TCS), for Allan H.
Goldsmith (T-Mobile)

Request |Proj.JActual | Phase | Request | Proj./Actual| Phase Il Deployment
PSAP Date Phase | |Phase | * Solution | Date Phase Il | Phase Il * | Solution Status
Ready to Test; T-Mobile waiting on software
City of Suffolk 2/7/2002 NCAS 2/7/2002 upgrade to complete.
City of Williamsburg 2/7/2002 NCAS 2/7/2002 No Coverage
Ready to Test; T-Mobile waiting on software
York County 2/7/2002 NCAS 2/7/2002 upgrade to complete.
Nottoway County 2/25/2002 NCAS No Coverage
City of Colonial Heights 3/18/2002 NCAS No Coverage
Brunswick 3/18/2002 NCAS No Coverage
Ready to Test; T-Mobile waiting on software
Pittsylvania County 4/4/2002 NCAS 4/4/2002 upgrade to complete.
Amelia County 3/22/2002 NCAS No Coverage
City of Covington 5/1/2002 NCAS No Coverage
Alleghany County 6/1/2002 NCAS No Coverage
Ready to Test; T-Mobile waiting on software
Henrico County 2/7/2002 NCAS upgrade to complete.
Ready to Test; T-Mobile waiting on software
City of Richmond 2/7/2002 NCAS upgrade to complete.
Ready to Test; T-Mobile waiting on software
Hanover County 2/7/2002 NCAS upgrade to complete.
Ready to Test; T-Mobile waiting on software
City of Danville 2/7/2002 NCAS upgrade to complete.
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